CASS Procurement Quantities

EMD Lot | Lotll Lot Lot IV LotV LotV Lot VI Lot VI Lot VIl Lot IX LotX  LotXl LotXil LotXll LotXIV LotXV
Preproduction FY-90 FY-91/92 FY-93 FY-94 FY-95 (Comp) FY-95 FY-96 FY-97 FY-98  FY-99 FY-00  FY-01  FY-02 FY-03 FY-04 FY-05 FY-06 ToComp Total
EO 4 4
EO+ 0 2 2
RF 5 5
CNI 2 2
Hybrid 4 4
RTCASS 2 4 6
Total 15 2 23
ILow-Rate Production | Full Rate Production |
EMD Lot | Totll Lot Lot IV LotV LotV Lot Vi Tot Vil LotVil Lot IX LotX  LotXl  LotXil LotxXIll LotXIV _LotXV
Production FY-90 FY-91/92 FY-93 FY-94 FY-95 (Comp) FY-95 FY-96 FY-97 FY-98  FY-99 FY-00  FY-01  FY-02 FY-03 FY-04 FY-05 FY-06 ToComp Total
(0439) (0252) (0020)  (0193) (0226) (0226) (0222) (0222)
EO Station® 0 1 4 0 0 0 0 0 0 0 0 0 0 0 0 0 5
EOSS+ Console’ 0 0 0 0 9 6 0 14 8 12 0 0 0 0 0 0 49
CNI 7 10 15 0 5 3 2 0 0 0 0 0 0 0 0 0 50
RF 20 19 25 32 5 15 25 30 15 19 22 0 0 0 0 0 259
Hybrid 24 29 25 23 34 26 17 9 22 20 -16 0 0 0 0 0 239
RTCASS 0 0 0 0 0 0 0 0 0 0 13 18 20 15 18 46 130
Total 51 59 69 55 44 44 44 39 37 39 19 18 20 15 18 6 683
Funded by Other
EO! 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
EOSS+ Console’ 0 0 0 0 0 0 1 [Jax 1 1 0 0 0 0 0 0 3
CNI 1 0 1 0 0 2 [swissit] 3 [Spain.cP@) 0 0 0 0 0 0 0 0 13
RF 0 1 [NoAA o 1[NSEW] o 2 [NiSwiss | 4 [NI2).CP Jax 2 0 2 0 0 0 0 0 16
Hybrid 3 0 0 0 0 3 [NiR).CP | 9 [LCPE).SPNIDI 1 [Taiwér 1 1 0 0 0 0 0 22
RTCASS 0 0 0 0 0 0 0 @ 0 1 0 0 8 0 0 0 9
Total 4 1 1 1 0 7 16 3 2 3 0 8 0 0 0 60
Total Production
EO! 0 1 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5
EOSS+ Console’ 0 0 0 0 0 0 9 7 0 14 9 13 0 0 0 0 0 0 52
CNI 8 10 16 7 1 1 7 6 3 4 0 0 0 0 0 0 0 0 63
RF 20 20 25 32 1 34 7 19 26 31 17 19 24 0 0 0 0 0 275
Hybrid 27 29 25 25 1 25 37 35 18 10 23 21 -15 0 0 0 0 0 261
RTCASS 0 0 0 0 0 0 0 0 0 0 0 1 13 18 28 15 18 46 139 Across
Total 55 60 70 64 3 60 51 60 47 15 40 a1 22 18 28 15 18 6 743 743

ADDITIONAL INFORMATION:

A. Lot EMD preproduction stations (15) were procured with FY-87-92 RDT&E funds. Displayed under FY-90 column for convenience and not shown in production total.
B. Lot Il procured with combined FY-91/92 APN funds.

C. Quantities procured under "Other Production” include FMS, DBOF, NSWC Crane, NISE West, NOAA and NUWES Keyport.

Note 1: EOSS Console purchased under same contract. Quantities ARE part of total quantity of CASS Stations purchased in each Lot/FY.

Hybrid station IS part of this buy.

Note 2: EOSS+ Consoles purchased under a separate contract. Quantities ARE NOT part of total quantity of CASS Stations purchased in each Lot/FY.

Hybrid stations quantities include the Hybrid portion of the EO+ station.

Note 3: 10 Block Il and 5 Block Il

Note4: Block Il

Note 5: 6 RFs &16 Hybrid to RF conversions

**+*CHANGES TO THIS DOCUMENT WILL NOT BE MADE WITHOUT CONCURRENCE FROM THE CASS OFFICER, PRODUCTION OFFICER, AND BUDGET ANALYST ****
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